



AGENDA ITEM FORM

SUBJECT: 2017 Crystal Lake Access Gate

SUMMARY:

- In September 2017, the Board of Water Works Trustees authorized staff to solicit bids for the 2017 Crystal Lake Access Gate project. The Public Hearing was established as the date of the November 2017 Board meeting.
- Plans, specifications, and contract documents were taken out by nine (9) prospective bidders. Three (3) bids were submitted on November 20, 2017.

BIDDER	BID
Weidner Construction, Inc.	\$100,891
Nate Todd dba Nate Todd Construction	\$115,986
Minturn, Inc.	\$145,000

- The engineer's estimate for this contract is \$100,170.
- Weidner Construction, Inc. is the contractor on the current Nitrate Removal Facility Process Residuals Pumping Station project and construction is being completed according to plans.
- Staff recommends the Board award a contract to Weidner Construction, Inc., in the amount of \$100,891.

FISCAL IMPACT:

Funds for this project will come from the 2017 Fleur Drive and Crystal Lake Access Gates budget. The project budget has funds of \$105,600 budgeted for this project. Based on the cost estimate for the Crystal Lake Access Gate project our obligation for funds will be \$100,891.

RECOMMENDED ACTION:

Award the 2017 Crystal Lake Access Gate contract to Weidner Construction, Inc., in the amount of \$100,891, and authorize the Chairperson and CEO and General Manager to execute the contract.

BOARD REQUIRED ACTION:

- Public Hearing – Opened by Chairperson for comments from the public regarding the form of contract, plans and specifications, and estimated cost. Chairperson closes hearing.
- Finding that no facility of the kind to be constructed is available for rent or sharing from another agency.
- Motion for adoption of form of contract, plans and specifications, and estimated cost.
- Analysis of bids received.
- Award the 2017 Crystal Lake Access Gate contract to Weidner Construction, Inc., in the amount of \$100,891, and authorize the Chairperson and CEO and General Manager to execute the contract.

_____ / _____ Donald K. Staley, P.E. (date) Engineering Supervisor	_____ / _____ Danny J. Klopfer, P.E. (date) Engineering Services Manager	_____ / _____ William G. Stowe (date) CEO and General Manager
--	--	---

Section 28E.18 Finding

To: The Board of Water Works Trustees
of the City of Des Moines, Iowa

Project: 2017 Crystal Lake Access Gate (“Project”)


As a result of on-going contacts with area water agencies, I am familiar with the facilities that exist for water service in the Central Iowa area, including the area of the Project.

The development of the Project takes into account regional planning of water infrastructure needs and is fully consistent with that planning. As a result, the Project reflects appropriate coordination of existing infrastructure utilization among area water utilities.

There are no suitable facilities available for rent or sharing in lieu of the Project.

Dated: November 16, 2017

Danny J. Klopfer, P.E.



NOT TO SCALE