



**DES MOINES WATER WORKS**  
**Board of Water Works Trustees**

Agenda Item No. III-E  
 Meeting Date: June 28, 2016  
 Chairperson's Signature  Yes  No

**AGENDA ITEM FORM**

**SUBJECT: Request Authorization for CEO and General Manager to Execute Change Order No. 2 for 2016 Polk County Water System Improvements – Contract 1**

**SUMMARY:**

- At the February 2016 Board meeting, the Board awarded a contract to Synergy Contracting, LLC, for the 2016 Polk County Water System Improvements – Contract 1 project.
- The contract included replacing water main in streets in the Polk County area.
- A local developer has requested that Des Moines Water Works add an 8-inch water main in Observatory Road from Polk Boulevard to the dead end west to one of our contracts. This additional work will include installing 684 feet of 8-inch water main at a lump sum amount of \$110,104.40.
- This Change Order will increase the contract price by \$110,104.40 and will be paid by the developer.
- Staff recommends executing a Change Order to add 684 feet of water main to be installed in Observatory Road from Polk Boulevard, 684 feet west to the dead end.
- Staff recommends the Board authorize the CEO and General Manager to execute Change Order No. 2 for the 2016 Polk County Water System Improvements – Contract 1 for an increased cost of \$110,104.40.

**FISCAL IMPACT:**

There will be no fiscal impact as the cost of this work will be paid by the developer.

**RECOMMENDED ACTION:**


Authorize the CEO and General Manager to execute Change Order No. 2 for the 2016 Polk County Water System Improvements – Contract 1 in the amount of \$110,104.40.

**BOARD REQUIRED ACTION:**

Motion to authorize the CEO and General Manager to execute Change Order No. 2 for the 2016 Polk County Water System Improvements – Contract 1 in the amount of \$110,104.40.

_____ / _____ Matthew W. Smith (date) Engineering Technician Supervisor	_____ / _____ Danny J. Klopfer, P.E. (date) Engineering Services Manager	_____ / _____ William G. Stowe (date) CEO and General Manager
---	--	---

Attachments: Site Map, Proposed Change Order No. 2



NOT TO SCALE

**Des Moines**  
**Water Works**  
Water You Can Trust for Life  
 ENGINEERING DEPARTMENT  
 Des Moines, Iowa

CHANGE ORDER NO. 2  
 2016 POLK COUNTY  
 WATER SYSTEM IMPROVEMENTS  
 CONTRACT 1